COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 12/ 2012

ESTI MATE SUMVARY 11:13: 26
CONTI D: C18376 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18376-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TI VE ALLOW 50 WORK DAYS
US 85 CABLE RAIL, FT. LUPTON N PERCENT TI ME: 94. 00 ORI G TI ME ALLOW 50 WORK DAYS
PRQJECT NO SHE0853- 083
US 85 CABLE RAIL, FT. LUPTON N
NAVE OF ROAD: 085C
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTCR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 09/ 07/ 2012 DATE TI ME STARTED 06/ 04/ 2012
9600 E. 104th Avenue DATE LET 04/ 26/ 2012 DATE WORK' BEGAN
DATE AWARDED 05/ 08/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 30/ 2012 DATE ACCEPTED
Hender son CO 80640 303-279- 0900 DATE NOTI CE TO PROCEED 06/ 04/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,906, 117. 42 PARTI Cl PATI NG $ 1,421, 019. 47 $ 834, 085. 05
AWARD PROJECT AM: $ 2,626, 179. 90 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 48. 90% TOTAL EARNI NGS 1,421, 019. 47 834, 085. 05
FUNDS AVAI LABLE: $  1,485,097.95 STOCKPI LED MATERI ALS 221, 394. 30 221, 394. 30
GROSS EARNI NGS 1,642, 413. 77 1, 055, 479. 35
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 38, 756. 68 - 23, 085. 60
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 603, 657. 09 1,032, 393. 75
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 1, 603, 657. 09 1,032, 393. 75
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 1,032, 393. 75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18376-BI D ESTI MATE RUN 09/ 12/ 2012
PRQIECT: SHE0853- 083 ESTI MATE NO 0002 11:13: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 360
LS 0. 640 6, 489. 60
10, 140. 00000 1. 000 10, 140. 00
0010 202- 00026 Renoval of Slope and Ditch Paving 24.000 0. 000
SY 24. 000 962. 40
40. 10000 24.000 962. 40
0015 202-00035 Renoval of Pipe 220. 000 220. 000
LF 0. 000 0. 00
22.50000 220. 000 4, 950. 00
0020 202-00037 Renoval of End Section 8. 000 0. 000
EACH 8. 000 1, 608. 00
201. 00000 8. 000 1, 608. 00
0025 202-00195 Renoval of Median Cover 168. 000 162. 000
SY 0. 000 0. 00
11. 30000 162. 000 1, 830. 60
0030 202-00201 Renoval of Curb 1, 511. 000 1, 511. 000
LF 0. 000 0.00
2. 25000 1, 511. 000 3,399.75
0035 202-00220 Renoval of Asphalt Mat 4, 057. 000 1, 651. 000
SY 2,406. 000 21, 052. 50
8. 75000 4, 057. 000 35, 498. 75
0040 202-00250 *Removal of Pavenent Marking 2,500. 000 0. 000
SF 377.000 867. 10
2.30000 377.000 867. 10
0045 202-00810 *Renoval of Ground Sign 15. 000 15. 000
EACH 0. 000 0. 00
86. 90000 15. 000 1, 303. 50
0050 202-04001 Plug Cul vert 2.000 1. 000
EACH 1. 000 946. 00
946. 00000 2.000 1, 892. 00
0055 202-04002 G ean Cul vert 59. 000 0. 000
EACH 0. 000 0.00

403. 50000 0. 000 0. 00



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18376-BI D ESTI MATE RUN 09/ 12/ 2012
PRQIECT: SHE0853- 083 ESTI MATE NO 0002 11:13: 26
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 00060 Enbanknent Material (Conplete In Place) 19, 298. 000 6, 608. 000
cY 12, 505. 000 146, 308. 50
11. 70000 19, 113. 000 223,622.10
0065 203- 00062 Enbanknent Material (Conplete In Place) (Special) 4, 756. 000 3,212. 000
CcY 1, 544. 000 27, 946. 40
18. 10000 4, 756. 000 86, 083. 60
0070 203-01500 Bl adi ng 60. 000 11. 000
HOUR 5. 000 667. 50
133. 50000 16. 000 2,136. 00
0075 203-01597 Pot hol i ng 16. 500 13. 500
HOUR 3. 000 556. 50
185. 50000 16. 500 3, 060. 75
0080 208-00002 *Erosion Log (12 Inch) 2, 000. 000 270. 000
LF 280. 000 1,274.00
4. 55000 550. 000 2,502.50
0085 208-00034 *&avel Bag 2, 000. 000 280. 000
LF 208. 000 1, 445. 60
6. 95000 488. 000 3,391. 60
0090 208-00045 *Concrete Washout Structure 6. 000 2.000
EACH 4.000 2,664.00
666. 00000 6. 000 3, 996. 00
0095 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 653. 00000 0. 000 0. 00
0100 208-00103 *Renoval and Disposal of Sedinent (Labor) 100. 000 18. 000
HOUR 8. 000 695. 20
86. 90000 26. 000 2,259. 40
0105 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
46. 30000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi nent Renoval) 100. 000 61. 000
HOUR 0. 000 0. 00

173. 50000 61. 000 10, 583. 50



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18376-BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: SHEO0853- 083 ESTI MATE NO 0002 11:13: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208-00107 Renoval of Trash 22.000 16. 000
HOUR 6. 000 837. 00
139. 50000 22.000 3, 069. 00
0120 208- 00206 Erosi on Control Supervisor 50. 000 21.000
DAY 25. 000 4,025. 00
161. 00000 46. 000 7,406. 00
0125 210-00810 *Reset Ground Sign 115. 000 0. 000
EACH 0. 000 0. 00
179. 50000 0. 000 0. 00
0130 210-00815 *Reset Sign Panel 13. 000 0. 000
EACH 0. 000 0. 00
260. 50000 0. 000 0. 00
0135 210-00825 *Reset Fl ashing Beacon 2.000 0. 000
EACH 0. 000 0. 00
3,474.00000 0. 000 0. 00
0140 210-04020 Modi fy Inlet 22.000 8. 000
EACH 12. 000 22,476. 00
1, 873. 00000 20. 000 37, 460. 00
0145 210- 04025 Modi fy Structure 4. 000 0. 000
EACH 2.000 7,686. 00
3, 843. 00000 2.000 7,686. 00
0150 212-00006 *Seedi ng (Native) 16. 000 0. 000
ACRE 0. 000 0. 00
44450000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 16. 000 0. 000
ACRE 0. 000 0. 00
2,916. 00000 0. 000 0. 00
0160 213-00002  *Mil ching (Weed Free Hay) 16. 000 0. 000
ACRE 0. 000 0. 00
292. 00000 0. 000 0. 00
0165 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 0. 000 0. 00
3, 243. 00000 0. 000 0. 00



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18376-BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: SHEO0853- 083 ESTI MATE NO 0002 11:13: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 213-00061 *Mul ch Tackifier 3, 200. 000 0. 000
LB 0. 000 0. 00
2.30000 0. 000 0. 00
0175 304- 06007 Aggregate Base Course (C ass 6) 3, 516. 000 1, 582. 000
(924 0. 000 0. 00
28. 20000 1, 582. 000 44,612. 40
0180 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 599. 000 162. 470
TON 238. 630 27,681. 08
116. 00000 401. 100 46, 527. 60
0185 403-33741 *Hot Mx Asphalt (Gading S) (75) (PG 64-22) 1, 283. 240 380. 800
TON 902. 440 79,414.72
88. 00000 1, 283. 240 112,925.12
0190 403-34751 *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 636. 000 0. 000
TON 204. 630 23,737.08
116. 00000 204. 630 23,737.08
0195 506-00209 Riprap (9 Inch) 22.000 0. 000
cY 22.000 2,255.00
102. 50000 22.000 2,255.00
0200 507-00100 Concrete Slope and Ditch Paving (Reinforced) 38. 000 6. 500
cY 21. 000 6, 289. 50
299. 50000 27.500 8, 236. 25
0205 507-00400  *Bituninous Slope and Ditch Paving (Asphalt) 969. 000 0. 000
TON 435. 300 44, 835. 90
103. 00000 435. 300 44, 835. 90
0210 507-00725 Sl ope and Ditch Paving (Special) 35, 683. 000 8, 372. 000
LF 22,828. 000 186, 048. 20
8. 15000 31, 200. 000 254, 280. 00
0215 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 288. 000 288. 000
LF 0. 000 0. 00
67. 40000 288. 000 19, 411. 20
0220 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 189. 000 189. 000
LF 0. 000 0. 00
74. 90000 189. 000 14, 156. 10



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18376-BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: SHEO0853- 083 ESTI MATE NO 0002 11:13: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 56. 000 0. 000
LF 56. 000 5, 600. 00
100. 00000 56. 000 5, 600. 00
0230 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 110. 000 52. 000
LF 58. 000 6, 525. 00
112. 50000 110. 000 12, 375.00
0235 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
728. 50000 1. 000 728. 50
0240 603- 05024 24 I nch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 893. 50
893. 50000 1. 000 893. 50
0245 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 2.000 1. 000
EACH 1. 000 893. 50
893. 50000 2.000 1,787.00
0250 603-10180 18 I nch Corrugated Steel Pipe 73. 000 0. 000
LF 73. 000 5,723.20
78. 40000 73. 000 5,723.20
0255 603-30018 18 Inch Steel End Section 8. 000 0. 000
EACH 8. 000 1, 836. 00
229. 50000 8. 000 1, 836. 00
0260 604-03005 Inlet Type 3 (5 Foot) 10. 000 6. 000
EACH 4.000 10, 928. 00
2, 732. 00000 10. 000 27, 320. 00
0265 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 263. 000 0. 000
LF 0. 000 0. 00
18. 60000 0. 000 0. 00
0270 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 1, 407. 000 0. 000
LF 0. 000 0. 00
28. 50000 0. 000 0. 00
0275 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
978. 50000 0. 000 0. 00



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18376- BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: SHEO0853- 083 ESTI MATE NO 0002 11:13: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 998. 00000 0. 000 0. 00
0285 606-20014 *Tensi oned Cable Barrier (TL-4) 37, 190. 000 0. 000
LF 4,978. 000 67, 700. 80
13. 60000 4,978. 000 67, 700. 80
0285 MATERI AL ALLOMANCE Tensi oned Cabl e Barrier 0. 000
LF 30, 710. 000 194, 394. 30
6. 33000 30, 710. 000 194, 394. 30
0290 606-21010 *End Anchorage (Tensioned Cable Barrier) 46. 000 0. 000
EACH 4.000 8, 436. 00
2,109. 00000 4. 000 8, 436. 00
0290 MATERI AL ALLOMANCE End Acnchor age( TCB) 0. 000
EACH 40. 000 27, 000. 00
675. 00000 40. 000 27, 000. 00
0295 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 175. 000 0. 000
EACH 0. 000 0. 00
81. 10000 0. 000 0. 00
0300 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 333. 000 0. 000
EACH 0. 000 0. 00
83. 40000 0. 000 0. 00
0305 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 172. 000 0. 000
EACH 0. 000 0. 00
84.50000 0. 000 0. 00
0310 612-00104 *Del i neator (Drivable Concrete Installation) (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
34. 70000 0. 000 0. 00
0315 612-00105 *Del i neator (Drivable Concrete Installation) (Type II) 40. 000 0. 000
EACH 0. 000 0. 00
37.10000 0. 000 0. 00
0320 612-00106 *Del i neator (Drivable Concrete Installation) (Type I11) 20. 000 0. 000
EACH 0. 000 0. 00
40. 50000 0. 000 0. 00



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18376-BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: SHE0853- 083 ESTI MATE NO 0002 11:13: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0325 614-00011 *Sign Panel (Qass I) 15. 000 0. 000
SF 0. 000 0. 00
20. 90000 0. 000 0. 00
0330 614-01512 *Steel Sign Support (2-1nch Round)(Post) 14. 000 0. 000
LF 0. 000 0. 00
57. 90000 0. 000 0. 00
0335 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 55. 000 0. 000
EACH 0. 000 0. 00
116. 00000 0. 000 0. 00
0340 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 62. 000 0. 000
EACH 0. 000 0. 00
579. 00000 0. 000 0. 00
0345 625- 00000 *Construction Surveying 1. 000 0. 340
LS 0.610 9,113. 40
14, 940. 00000 0. 950 14, 193. 00
0350 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 500 64, 565. 00
129, 130. 00000 1. 000 129, 130. 00
0355 627-00005 *Epoxy Pavenment Mar ki ng 68. 000 0. 000
GAL 0. 000 0. 00
145. 00000 0. 000 0. 00
0360 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 532. 000 0. 000
SF 0. 000 0. 00
16. 20000 0. 000 0. 00
0365 630- 00000 *Fl aggi ng 300. 000 16. 000
HOUR 71. 000 1, 888. 60
26. 60000 87. 000 2,314. 20
0370 630- 00007 *Traffic Control Inspection 24. 000 13. 000
DAY 11. 000 1,019.70
92. 70000 24.000 2,224.80
0375 630-00012 *Traffic Control Managenent 50. 000 20. 000
DAY 24.000 16, 680. 00
695. 00000 44. 000 30, 580. 00



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18376-BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: SHEO0853- 083 ESTI MATE NO 0002 11:13: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 6. 000
EACH 0. 000 0. 00
579. 00000 6. 000 3,474.00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 87. 000 30. 500
EACH 13. 000 601. 90
46. 30000 43. 500 2,014.05
0390 630-80342 *Construction Traffic Sign (Panel Size B) 103. 000 39. 500
EACH 12. 000 834. 00
69. 50000 51. 500 3,579. 25
0395 630- 80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 0. 000 0. 00
69. 50000 4. 000 278. 00
0400 630-80344 *Construction Traffic Sign (Special) 55. 000 27.500
SF 0. 000 0. 00
11. 60000 27.500 319. 00
0405 630- 80350 *Vertical Panel 1, 000. 000 141. 500
EACH 196. 000 6, 801. 20
34. 70000 337.500 11, 711. 25
0410 630- 80354 *Vertical Panel (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
38. 20000 0. 000 0. 00
0415 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2, 895. 00000 1. 000 2,895.00
0420 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
yee) EACH 0. 000 0. 00
868. 50000 1. 000 868. 50
0425 630- 80370 *Concrete Barrier (Tenporary) 1, 500. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0430 630-80380 *Traffic Cone 500. 000 222.500
EACH 27.500 191.13
6. 95000 250. 000 1, 737.50



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18376-BI D ESTI MATE RUN 09/ 12/ 2012
PRQJECT: SHE0853- 083 ESTI MATE NO 0002 11:13: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0435 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
7,180. 00000 0. 000 0. 00
0440 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
(Tenporary)
EACH 0. 000 0. 00
22, 005. 00000 1. 000 22, 005. 00
0445 700- 70010 F/ A M nor Contract Revisions 180, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70012 F/ A Asphalt Pavenent |ncentive 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 -1, 303. 350
FA -964. 240 -964. 24
1. 00000 -2,267.590 -2,267.59
0465 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 -6,814. 780
FA 6, 049. 580 6, 049. 58
1. 00000 -765. 200 -765. 20
0470 700- 70022 F/ A QIT Col orado Training Program 1, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70380 F/ A Erosi on Control 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,868,473.92$% 1,055,479.35% 1,604, 770.26
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0480 620-00002

Field Ofice (dass 2)

1. 000
EACH
17, 995. 00000

1. 000
0. 000
1. 000

17, 995. 00



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18376-BI D ESTI MATE RUN 09/ 12/ 2012
PRQIECT: SHE0853- 083 ESTI MATE NO 0002 11:13: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
18, 965. 00000 1. 000 18, 965. 00
0490 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
683. 50000 1. 000 683. 50
CAT 0400 CURRENT AMI  $ 37,643.50 $ 0.00$ 37, 643. 50

PRQJECT TOTAL CURRENT AMI $ 2,906, 117.42$ 1,055,479.35$ 1,642, 413.76



